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ABSTRACT 

The supply response of Australian housing has not been commensurate with the growing demand. Four 
main factors affecting the Australian housing supply are house completion time, cost of finished house, 
customer preferences and level of skilled labor. Off-site manufacturing (OSM) could become a key 
innovation for the future of Australian house building as it provides capacity in meeting the growing 
housing demand, green construction and lesser requirements for labor force. OSM is a modern 
construction method in which house building components are produced in offsite factories and then 
transported to the construction site to be assembled. The supply responsiveness of OSM can be 
enhanced by employing lean and agile concepts. In this study, four leagile strategies are introduced to 
facilitate decision making based on different combinations of housing supply factors. This paper 
presents a matching of the four strategies with the four studied factors in the Australian house building 
using Analytical Network Process (ANP). The data employed for the ANP model derived from the 
actual specifications of 258 houses built in five Australian States by five major house builders in 
Australia. The results from the ANP model show the suitability in applying each strategy under different 
degrees influenced by the factors tested. 
 
Keywords: Australian housing supply, Leagile strategies, ANP, Off-site manufacturing. 
 
1. Introduction 
The residential building is one of the leading sectors in Australian economy. It consists of many 
independent building organizations to construct separate houses, semi-detached houses, townhouses, 
flats, units and apartments (Dowling 2005). In 2010-2011, the sector reported significant production 
value of AUD 47 billion. However, the responsiveness of the values of work commenced in residential 
building is unlikely to keep pace with the growth of other construction activities (ABS 2012). This 
situation is caused by the imbalance of housing supply and demand. In regard to the shortage of housing 
supply situation (COAG 2012; Gharaie, Wakefield & Blismas 2010; HIA 2011; NHSC 2013) and 
neglect in the housing supply challenges (Liu & London 2011), this paper, therefore, mainly focuses on 
the Australian housing problems from supply perspectives. This paper addresses four main factors 
including house construction costs, house completion time, level of skilled labor, and house customer 
preferences affecting the Australian housing supply. It is evident that more research is required to 
explore the applicability of Off-Site Manufacturing (OSM) as a new construction method to improve 
the house building supply in Australia (Blismas & Wakefield 2009; Hampson & Brandon 2004). 
In this research, the aim is to enhance the OSM uptake in Australia by integrating lean and agile 
concepts. Four leagile strategies are introduced to manage the OSM house building supply chain. The 
results of this study will answer the research question: “How can house builders optimize the use of 
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leagile strategies?” The outcome of the research could lead to adoption of the suitable OSM strategies 
for Australian house builders. 
 
2. Literature Review 
The accumulative housing supply shortage has been predicted (COAG 2012) and confirmed by the 
housing industry alliances such as the National Housing Supply council (NHSC), Housing Industry 
Association (HIA), and Master Builders Australia (Dalton, Wakefield & Horne 2011). As from the 
periods of June 2011 to June 2031, the housing supply and affordability report produced by NHSC 
(2012) projects the gaps between the underlying demand and supply in housing from all scenarios. In 
low build rate, the difference between demand and supply is forecasted to reach 415,000, 943,000 and 
1,558,000 dwellings in low, medium, and high demand growth respectively. For the high demand 
growth, the expected shortage of dwellings will be 1,558,000, 1,050,000, and 447,000 dwellings 
respectively. 
It is foreseen that the practice of OSM will gradually play a major part in Australian house building in 
the coming decades (Hampson and Brandon 2004). The opportunities to adopt OSM in Australia 
centered on detached houses, high-density multi-residential complexes, and public facilities such as 
hospitals and schools. The development of OSM will expand to walling systems, modularized housing 
and light weight concrete wall panels (Blismas & Wakefield 2009). Despite the potential of OSM in 
Australia, the uptake of OSM has been limited due to some barriers such as the builders conservatism 
influenced by the limited success in the past, high fragmentation in the construction industry, a lack of 
codes and standards, loss of control on-site and into supply chain, lack of skilled labors, and insufficient 
industry investment in research and development. Employing some concepts such as lean and agile 
manufacturing could contribute to success in enhancing OSM uptake in the house building industry 
(Blismas 2007; Hampson & Brandon 2004; Manley, Mckell & Rose 2009). Four different leagile 
strategies introduced in this paper are Make-To-Stock (MTS), Assemble-To-Order (ATO), Design-To-
Order (DTO) and Self-Build-House (SBH). Using Analytic Network Process (ANP) will enable the 
house builders to select the most appropriate strategy that fits their supply conditions. 
 
3. Hypotheses/Objectives 
The aim of this study is to introduce OSM house building supply strategies to Australian house builders. 
To achieve this aim, five research objectives have been developed:  
 

 To highlight the factors contributing to Australian housing undersupply 
 To overview the potential of OSM in Australian housing environment 
 To demonstrate an integrative framework of lean and agile (leagile) in OSM house building 

supply chain 
 To create a decision support model for house builders to optimize the use of the leagile 

strategies in order to enhance the OSM adoption in Australia 
 
4. Research Design/Methodology 
In this paper, it is contended that the four main factors influenced the housing supply in Australia. These 
factors impact on the selection of house building supply chain strategies. The ANP is a technique in 
multi-criteria decision analysis (MCDA) based on relative assessment of both tangible and intangible 
criteria (Ozdemir, 2005).The ANP, from Saaty and Vargas (2013), can be used to optimize the selection 
of four leagile house building strategies in respect to the key factors affecting the housing undersupply 
in Australia. Data were collected from various resources related to the Australian housing including 
peer reviewed journals, reference books, websites, and Australian housing authorities including 
National Housing Supply Council (NHSC), Housing Industry Association (HIA), Australian Bureau of 
Statistics (ABS), Australian Housing and Urban Research Institute (AHURI), and Council of Australian 
Governments (COAG). The collected materials were carefully examined and allocated reference 
numbers to facilitate the data analysis process. Then, the possible factors affecting the imbalance 
between housing supply and demand in Australia were determined.  
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The goal of the proposed ANP model was to select the suitable strategy under different circumstances 
of house building factors. The criteria were the four factors mentioned above. Each criterion was further 
divided into sub-criteria (Figure 1). The four suggested leagile strategies were placed as the alternatives. 
The Housing 100 Report for the year 2013 presented the Australia’s largest 100 builders (HIA, 2013). 
Their main housing activities contributed around 75% of the housing supply. In this paper, the top five 
potential builders of supplying houses in five Australian States Western Australia (WA), South 
Australia (SA), New South Wales (NSW), Victoria (VIC), and Queensland (QLD) were selected. The 
five builders were capable of adopting the four leagile strategies. This adoption capacity was enhanced 
by their house building work in the five states, market share, decision making and the future trends 
during the period of 2011-2013 (HIA, 2011, 2013). The strategies would allow builders to make 
decision to tailor their house building activities. The weightings of the criteria and sub-criteria for each 
strategy were grounded on the specifications of actual 258 houses. The specifications obtained were 
classified into groups under each criterion and sub-criterion before pairwise comparisons conducted to 
predict the most suitable strategy. 
 
5. Data/Model Analysis 
The simple network model for associating the main house undersupply factors and leagile strategies is 
demonstrated in Figure 1. The model contains five clusters. The first cluster represents the house 
completion time factor. Under house completion time, there are two nodes namely number of houses 
under construction and house construction method. The house building costs cluster includes material 
and labor costs nodes. The third cluster is the level of skilled labor which includes contractors and trade 
persons. The house customer preferences cluster contains three nodes of house floor area, house location 
and façade options. The last cluster represents the alternatives which are the four leagile strategies. The 
model network, comparisons and assessments among the clusters and nodes were created and performed 
using Super Decisions Software. Figure 2 demonstrates a sample of pairwise comparisons from the 
software. After pairwise comparisons, the priorities of alternatives were synthesized from the criteria 
and sub-criteria. The overall rating of the four leagile house building strategies are displayed in Figure 
3. The findings in the ANP model indicated that SBH acted as the best strategy. Therefore, this strategy 
should be suggested for the Australian house building. 
 

 
 

Figure 1. Suggested ANP model to associate the leagile strategies with house shortage factors in 
Australia 
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Figure 2. Cluster comparisons with respect to alternatives 

 

 
Figure 3. Rating of the leagile strategies  

 
 

6. Limitations  
This study utilized the actual specifications data from 258 houses built by the top five Australian 
builders. Each specification was extracted and placed according to the categories established. The 
development of ANP model in this study was subject to the data released by the builders and secondary 
data sources on Australian house building. More housing undersupply factors could be further searched 
and added to future study to extend the research boundaries. Other factors such as coordination and 
scheduling among the stakeholders, land supply, and demographic factors (e.g., economic 
circumstances of household, number of overseas migrations) may be included. Moreover, future 
research could conduct surveys with the Australian house building experts (e.g., house builders, 
residential developers, architects, and house owners) in order to verify or to refine the ANP model 
displayed in this study.  
 
7. Conclusions 
The Australian house building sector has experienced shortage in housing supply. The house customer 
preferences, house building costs, completion time and level of skilled labor add more complexities to 
the design specifications. Furthermore, house customer demands are ambiguous and changed 
dynamically. The four strategies proposed in this paper attempted to respond to the factors causing 
supply shortage and to balance the trade-off between house builders and customers. This study was 
carried out using the ANP model to optimize the selection of the leagile OSM strategies with respect to 
the main factors contributing to the shortage of housing supply in Australia. The findings from the ANP 
model indicated that SBH was the most suitable strategy among the four strategies proposed for the 
combination of factors tested. Therefore, this strategy should be suggested to the Australian house 
builders. 
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